CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT No.

WAQ503

PROJECT TITLE

ELEVATED STORAGE TANK (S)

PROJECT STATUS

LAND/RIGHT OF WAY

PROJECT DESCRIPTION
Construction of a 2 MG elevated storage tank (EST) in the southwest
area of the City (general vicinity of the TxDOT tract 5) is required to

PROJECT MANAGER PETE POLITO meet the TCEQ water storage and distribution requirements. The project
CONSULTANT scope is updated to include an approximate 2,000 ft of 24" Water Line
CONTRACTOR (WL) for the elevated storage tank connection. FY2008 project includes
BUDGET $520,000 land acquisition & design w/ construction scheduled for FY2009.
PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

LAND/ROW **

10/07 — 05/08

DESIGN/SURVEYING

07/08 -01/09
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*PER = Preliminary Engineering Report

**ROW = Right-of-Way




